
Vermont's Volkswagen Project Timelines
VT Certified as Beneficiary
ACCD EVSE MOU
eBus Pilot RFI
eBus Pilot RFP - 3rd Party Admin
RFP #1 for EMAs
VTrans eTransit Bus MOU
RFP #2 for EMAs
RFP #3 for EMAs
9/2017
10/2018
12/2019
1/2021
2/2022
3/2023
4/2024
5/2025
6/2026
EVSE Round 1 Projects
EVSE Round 2 Projects
Electric Bus Pilot (8 Buses)
EVSE Round 3 Projects
Electric Rack Truck
Electric Bucket Truck
Two Electric Waste Haulers
Electric Bucket Truck (No. 2)
Four Post Pilot Electric School Buses
Fifteen Electric Transit Buses
Electric Box Truck
Electric Digger Derrick
Electric Yard Horse
Electric Bucket Truck (No. 3)
Electric Box Truck (No. 2)
Electric Flatbed Truck
Acronyms
ACCD Agency of Commerce and Community Development
EVSE Electric Vehicle Supply Equipment (EV charging)
MOU Memorandum of Understanding
RFI Request for Information
RFP Request for Proposals
EMA Eligible Mitigation Actions