
Begin Condemnation

Right of Way Acquisition Process
Including Condemnation Sub-Process

ID Task Name Duration
2010 2011 2012
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22dLegal Document Preparation

0dFinal ROW Pans and Docs Complete

132dAppraisals

22dReview of Appraisals

90dNegotiations

0dNecessity Hearing

30dNecessity Appeal Period

30dCompensation Appeal Period

0dRight of Way Certificate

90dOngoing Compensation Appeals

5 22dWaiver Valuation Estimates

9 20dPO Contesting Necessity Notification

10 90dTime to Schedule Nec. Hearing (max)

1 88dDevelop ROW Plans and Titles

Feb Mar

15 15dCompensation Payments

12 30dNecessity / Condemnation Order

Apr May

8 0dNecessity Complaint to Court

Condemnation Activities


